











EXHIBIT 4 — MINIMUM INSURANCE REQUIREMENTS

MINIMUM INSURANCE REQUIREMENTS

The following listed minimum insurance requirements shall be carried by all contractors and consultants
unless otherwise specified in the City’s solicitation package, Special Provisions, or Standard
Specifications.

1. [ X

Commercial General Liability for limits not less than $2,000,000 combined single limit for
bodily injury and property damage for each occurrence. Coverage shall include:
a. Premises and Operations

b. Personal/Advertising Injury
C. Products/Completed Operations
d. Liability assumed under an Insured Contract (including defense costs assumed

under contact)

2. | X | Workers’ Compensation and Employers Liability as required by statute. Employers
Liability coverage is to be carried for a minimum limit of $100,000.
3. | X | Automobile Liability covering any auto (including owned, hired, and non-owned autos) with

a minimum of $1,000,000 each accident combined single limit.

Except for workers’ compensation and employer’s liability insurance, the City of Colorado Springs and
PPRTA must be named as an additional insured. Certificates of Insurance must be submitted before
commencing the work and provide 30 days’ notice prior to any cancellation, non-renewal, or material
changes to policies required under the contract.

All coverage furnished by contractor is primary, and any insurance held by the City of Colorado Springs is
excess and non-contributory.

The undersigned certifies and agrees to carry and maintain the insurance requirements indicated above
throughout the contract Period of Performance.

(Name of Company)

(Signature)

(Date)
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EXHIBIT 5= STATEMENT OF WORK FOR THE CENTENNIAL BOULEVARD
EXTENSION PROJECT

The City of Colorado Springs is undertaking a project to extend Centennial Boulevard
from Fillmore Street to the I-25/Fontanero Street interchange. This important roadway
extension will provide much needed connectivity and mobility options to the west side of
Colorado Springs as well as alleviate traffic congestion along Fillmore Street and
Chestnut Street. The new connection will enhance access to future and existing
residential developments, recreational areas, and the Veterans Affairs Clinic; improving
quality of life for west side residents. Phase 2 Construction is scheduled to begin Summer
2021.

Project Background

The extension of Centennial Boulevard has been planned by the City of Colorado Springs
for more than 30 years. The corridor extension was first planned as a six-lane principal
arterial to address travel demand between the Garden of the Gods Corridor and
downtown. As land use and growth conditions evolved over time, and the impacts of a
principal arterial were reconsidered, the City reclassified the Centennial Boulevard
Extension as a four-lane minor arterial. This was formally documented through
the City’s Intermodal Transportation Plan of 2001. The extension was included in the
original Pikes Peak Rural Transportation Authority (PPRTA) program as a C-list project,
but never funded. Now, due to increased development in the area and the growing need
for this connection, the project has become a high priority as an A-list project for the
extended PPRTA program.

A. DETAILED PROJECT OVERVIEW

The Centennial Boulevard Extension project will provide an increasingly critical
transportation connection between Fillmore Street and Fontanero Street. Portions of the
corridor have been constructed, or partially constructed, through past developments and
City projects. The constructed segments of Centennial Boulevard will be evaluated to
determine suitability for re-use with minor pavement rehabilitation. Centennial Boulevard
is classified as a minor arterial roadway within the project limits, and is expected to consist
of a 4-lane curbed typical section, with a closed storm system.

From Van Buren Street to Fontanero Street, the new roadway will pass through highly
variable topography. This is expected to require a combination of earthwork cuts and fill,
retaining walls, and possible lower speed design criteria. The Centennial Boulevard
alignment is expected to be generally controlled by the existing right-of-way north of
Monroe Street. South of Monroe Street, the alignment location and typical section is
undetermined and will be defined with the Corridor Development Phase.

The general corridor concept was determined during the initial project phase, which
evaluated corridor constraints and design possibilities. This phase considered the
challenging terrain, adjacent floodplain, utility impacts, and right-of-way constraints along
the route south of Van Buren Street. Design plans for the project are at 90 percent
completion and have been formally accepted by the City of Colorado Springs. The project
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has been divided into two construction phases, to align with the current Pikes Peak Rural
Transportation Authority (PPRTA) project prioritization and funding availability schedule.

B. OTHER ASPECTS OF THE CENTENNIAL BOULEVARD EXTENSION PROJECT
INCLUDE

o Water quality: A Full Spectrum Detention Pond will be constructed at Sondermann
Park to protect Mesa Creek and avoid future erosion by accommodating a 100-
year storm event. The goal is a slower release of storm water runoff (over a 72
hour timeframe) designed to reduce pollutant loading as well as channel erosion
and enlargement.

« Four-foot-wide on-street bike lanes on both sides of Centennial Boulevard.

« Sidewalks on both sides of Centennial Boulevard. The west sidewalk will be a 10’
multi-use path, to better accommodate both pedestrians and cyclists who choose
not to use the on-street bike lane. This will connect the Mesa Springs Greenway
to Sondermann Park and Broadview Open Space, while allowing for future
connections at Fillmore Street. The project will reroute the existing Park
maintenance access road at the west end of Fontanero Street to Espanola Street.

o Atrail up to Fillmore Street will provide a safe route for students to Coronado High
School.

o Street lighting on the outsides of the roadway angled down and toward the
medians, based on public input. Landscaping and retaining wall treatments, and
curb and gutter.

e The only Mesa Springs neighborhood streets that will connect into Centennial
Boulevard will be Chestnut Street, Van Buren Street, and Mesa Valley Road. To
avoid cut through traffic into the neighborhood while construction is underway, the
Van Buren and Mesa Valley connections will not be opened up until the extension
of Centennial Blvd. has been completed.

o Traffic signals warranted for this project are at Chestnut Street, and at the
Interstate-25 ramp intersections with Fontanero Street. There is potential in the
future for additional intersections to become signalized depending on development
of the area, but not with this project as traffic projections do not warrant it at this
time.

R21-TO15AM CENTENNIAL BOULEVARD EXTENSION PROJECT



EXHIBIT 6 — QUALIFICATION STATEMENT
CITY OF COLORADO SPRINGS QUALIFICATION STATEMENT

This statement will provide information which will enable the City to evaluate the qualifications of your firm
and staff with regard to the requirements of this Request for Proposal. Please complete this form in its
entirety and submit it (in the number of copies requested) along with the other required proposal documents.
If a request in the Qualification Statement is contained in the proposal, indicate the section in the proposal
where that information can be found.

(PRINT)

FIRM NAME:

ADDRESS:

CITY STATE ZIP:

AUTHORIZED REPRESENTATIVE:

TITLE:

AUTHORIZED SIGNATURE:

PHONE: FAX:
E-MAIL ADDRESS:

1. TYPE OF BUSINESS 2. TYPE OF LICENSE & LOCATION

CORPORATION INDIVIDUAL
PARTNERSHIP JOINT VENTURE

OTHER:

3. TYPE OF SERVICE TO BE PROVIDED FOR RFP:

4. NUMBER OF YEARS IN BUSINESS:

5. ON A SEPARATE SHEET PROVIDE A BRIEF HISTORY OF YOUR FIRM, STAFF SIZE
AND EXPERIENCE. SUBMIT A RESUME FOR THE PROJECT MANAGER AND EACH
KEY PERSONNEL ASSIGNED TO THIS PROJECT.

6. WHAT OTHER NAME(S) HAS YOUR COMPANY OPERATED UNDER:

7. HAVE YOU OR YOUR FIRM EVER FAILED TO COMPLETE ANY WORK AWARDED TO
you? YES[ | NO [ ] IF“YES’, EXPLAIN:

8. HAS ANY OFFICER OR PARTNER OF YOUR ORGANIZATION EVER BEEN AN OFFICER
OR PARTNER OF ANOTHER ORGANIZATION THAT FAILED TO COMPLETE A
CONTRACT WITHIN THE LAST FIVE (5) YEARS? YES |:| NO |:|
IF “YES”, EXPLAIN:
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9. HAS YOUR FIRM OR ANY PARTNERS OR OFFICERS EVER BEEN INVOLVED IN ANY
BANKRUPTCY ACTION? YES [ ] NO [ ] IF“YES", EXPLAIN:

10. ARE YOU PRESENTLY INVOLVED IN ANY LITIGATION WITH ANY
GOVERNMENT AGENCY? YES [ | NO [ ] IF“YES”, EXPLAIN TYPE,
KIND, PLAINTIFF, DEFENDANT, ETC., AND STATE THE CURRENT STATUS:

11. BANK REFERENCE:

ADDRESS:

CONTACT: PHONE:

12. LIST THREE (3) SIMILAR PROJECTS (LOCAL OR STATE-WIDE) FROM LAST FIVE (5)
YEARS-INCLUDE LOCATION OF PROJECT, SIZE OF PROJECT (CONTRACT AMOUNT),
CONTACT NAME, ADDRESS, TELEPHONE NUMBERS

NOTE: DETAILED INFORMATION ON THESE PROJECTS MAY ALSO BE REQUESTED IN
THE RFP PACKAGE.

1. Location of Project:

Size of Project:

Contract Amount:

Contact Name and Title:

Contract Address:

Contact telephone and FAX Numbers:

2. Location of Project:

Size of Project:

Contract Amount:

Contact Name:

Contact Address:

Contact telephone and FAX Numbers:

3. Location of Project:

Size of Project:

Contract Amount:

Contact Name:

Contact Address:

Contact telephone and FAX Numbers:

13. LIST CURRENT SIMILAR PROJECTS (LOCAL OR STATE-WIDE) UNDER CONTRACT-
INCLUDE LOCATION OF PROJECT, SIZE OF PROJECT (CONTRACT AMOUNT) CONTACT
NAME, ADDRESS, TELEPHONE NUMBERS.

NOTE: DETAILED INFORMATION ON THESE PROJECTS MAY ALSO BE REQUESTED IN
THE RFP PACKAGE.

1. Location of Project:

Size of Project:

Contract Amount:

Contact Name and Title:

Contact Address:

Contact telephone and FAX Numbers:
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2. Location of Project:
Size of Project:
Contract Amount:
Contact Name and Title:
Contact Address:
Contact telephone and FAX Numbers:

3. Location of Project:
Size of Project:
Contract Amount:
Contact Name and Title:
Contact Address:
Contact telephone and FAX Numbers:

14. LIST OF SUB-CONTRACTORS TO BE USED FOR THIS PROJECT:
(INCLUDE NAME, ADDRESS, TELEPHONE NUMBER, TYPE OF WORK)
1. Name:
Address:
Telephone Number:
Type of Work:
2. Name:
Address:
Telephone Number:
Type of Work:
3. Name:
Address:
Telephone Number:
Type of Work:

IF ADDITIONAL INFORMATION IS PROVIDED ON A SEPARATE SHEET FOR ANY OF THE
ITEMS, CLEARLY SPECIFY WHERE IT CAN BE LOCATED IN YOUR PROPOSAL PACKAGE.

I
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EXHIBIT 7 — EVALUATION SCORESHEET
PROPOSAL EVALUATION SCORE SHEET

R21-TO15AM CENTENNIAL BOULEVARD EXTENSION PROJECT:

RFP EVALUATION CRITERIA DESCRIPTION SCORE

1. PRICE AREA — Max 40 Points

The price will be evaluated as follows:

Rating: _

1. The low cost proposal will receive the total amount of points available (40) in this area.

2. The remaining proposers will receive points as their cost proposal relates to the low
cost proposal as displayed in the following table:

Cost Proposal - Low Cost Proposal Points
Low Cost Proposal 40
< 2% 38
From 2% to less than 5% 35
From 5% to 10% 30
From 10% to 15% 25
>15% 20
COMMENTS:

Total Proposal Price Area (Insert number from Section 1 evaluation above, maximum
score = 40):

2. TECHNICAL AREA

In this area, the Offeror should address each work area in sufficient detail to demonstrate
a clear and full understanding of the work. The proposal should not merely parrot the
requirements of the RFP. Further, the Offeror should provide evidence of sufficient
planning to ensure the work is completed on schedule and within budget.

A. Understanding of and compliance with technical requirements

In the Technical Area, the Offeror should address each work area in sufficient detail to | 5— Exceptional
demonstrate a clear and full understanding of the work necessary to complete the project. | 4 —Very Good
The proposal should not merely parrot the requirements of the RFP. Further, the Offeror | 3 — Satisfactory
should provide evidence of sufficient planning to ensure the work is completed on schedule i‘ 'L\J/'arg'nal b
and within budget. It is highly recommended that the Offeror provide sufficient content and ~ Unacceptable
detail to answer completely the following questions:
1. Does the proposal demonstrate a firm understanding of the requirements and goals of | Rating:
the Statement of Work, as well as industry standards and reasonable expectations for
a company in the industry?
2. Does the proposal fully and completely address each requirement and goal of the
Statement of Work?
3. Does the proposal provide solutions to indicate that requirements and goals will be met
on schedule?
4. Does the technical solution seem realistic?
5. Does it generally appear that the Offeror knows and thoroughly understands the
business and the RFP requirements?

COMMENTS:
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B. Project Approach

In the Technical Area, the Offeror should clearly present proposed solutions and indicate
that it has performed adequate planning to accomplish project tasks as defined in the
Statement of Work. Innovations, efficiencies, and detailed specifics are all encouraged.

The Offeror must at least address the following areas:

1. Preconstruction Coordination: The bid plans and specifications are at an approximate
95% level. An adjacent developer has ongoing grading activities occurring between 7t
Street and Van Buren and will be continuing work prior to or at the same time that this
project will be occurring. These grading activities will require a new ground survey of
the project corridor and coordination with the City and their design consultant to
advance the plans and specifications to construction. As a result, there will be a
significant preconstruction effort for the contractor for surveying, coordination, and over-
the-shoulder reviews. Discuss your experience and approach to working in a modified
delivery process.

2. Construction phasing for the project. Explain the phases, impacted parties and
mitigation of impact to the public for each phase, and the logic in the construction
phasing. Determine how grading activities by the adjacent developer and ongoing
design impact phasing. Provide a clear delineation of when the allowed 5-day closure
of Chestnut Street and Fontanero Street will occur in the phases. Delineate the plan for
keeping business access open on Centennial between Van Buren and Fillmore. Explain
how these phases will be managed to stay on track with the schedule for each phase.

3. Overall dewatering plan and methods for control of groundwater. Specifically discuss
your experience in the methods proposed and how they apply to this project.

4. Overall surface water diversion plan and methods for control of surface water during
construction. Specifically discuss your experience in the methods proposed and how
they apply to this project.

5. Discuss your past experience with major roadway projects and how this affects your
approach to the work. Discuss your experience with the various type of retaining walls
and channel lining included in the project plans.

6. Coordination with other utilities. Prior to or at the same time that this project will be
occurring, Colorado Springs Utilities and private utilities stakeholders will be relocating
their facilities. Discuss Offeror’s understanding of the key utility relocations required for
this project and how Offeror will coordinate and phase construction to both facilitate and
accommodate those relocations and the constraints that they impose.

7. Schedule Management. Discuss Offeror's approach to schedule management
including updating and reporting progress of the work.

8. Quality Control. Discuss Offeror’s quality control plan, processes and approach to
ensure that the City receives a quality product. Among other aspects of the project,
address quality control of the flat pipe gradient and integrity of pipe couplings.

9. Safety. Discuss Offeror’s approach and commitment to safety for both construction
workers and the public traveling through the construction site. Among other aspects
of the project, include discussion of how safety will be addressed in regard to deep
trenching and pipe installation.

10. Potential issues that Offeror foresees with this project and how Offeror would make
adjustments if encountered. Describe factors limiting construction phasing flexibility
and potential remedies.

It is highly recommended that the Offeror provide sufficient content and detail to answer
completely the following questions.

1. Does the proposal include a complete plan to accomplish each requirement, including
subcontracting (if applicable)?

5 — Exceptional
4 — Very Good

3 — Satisfactory
2 — Marginal

1 - Unacceptable

Rating:
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2. Does the proposal demonstrate that appropriate and qualified personnel and
equipment will be provided to carry out the requirement?

3. Is the proper level of effort directed toward each requirement? Does the level of effort
look unrealistically low or unreasonably high?

COMMENTS:

Sum of Ratings in Technical Area (Add numbers in Section 1.A. and 1.B, maximum score
= 10):

Evaluation Factor:

Technical Area Evaluation Score (Multiply the sum of ratings in Technical Area by the
evaluation factor, maximum score = 20):

3. MANAGEMENT AREA

The Offeror must explain its method of managing the word to be performed. The content
must include, but not necessarily be limited to, the following information:

A. Program Management Controls

In the Management Area, the Offeror should provide:

1. A plan of operation, to include management of personnel, workload, schedule, and
budget

2. An organization chart which demonstrates clear and effective lines of authority,
responsibility, and communication for management, supervisory, and technical
personnel.

3. If the Offeror plans to subcontract more than 10% of the work, include information on
how the Offeror plans to manage its subcontractors. If any subcontractor’s work is a key
element of the project include their qualification and approach to the work in the
appropriate proposal section.

4. A detailed construction schedule for the project showing the key construction activities,
including preconstruction coordination and surveying activities, and how they will meet
or improve the City’s timeframe and maximize construction efficiency to provide the best
value to the City and minimize impacts to the public. The schedule shall be based on
the Offeror's understanding and approach to the work as addressed above. Schedules
should address controls to ensure the project will remain on schedule and on budget.

Schedules submitted for this project shall assume a construction start date of May 4, 2021.
It is expected that contractors will use the time between Notice to Proceed and May 4 to
prepare permit applications and submittals but not start the construction activities. A key
milestone in the proposed schedule is when ground survey activities will begin to allow the
design phase to be completed. It is anticipated that the adjacent developer will finish their
grading activities by May 31, 2021. Construction of the Centennial Boulevard Extension
project must be completed within 730 days of this date. The contractor’'s schedule should
include a proposed schedule considering these milestones and constraints. The risk
associated with design and developer coordination should be addressed in the narrative.
The intent is to allow the most flexibility for proposers to provide what they think is the best
approach to the work.

It is highly recommended that the Offeror provide sufficient content and detail to answer
completely the following questions.

1. Does the proposal address the issues above in sufficient detail to demonstrate a
sophisticated and mature management control system?

2. Are program management controls consistent with the technical portion of the proposal,
especially regarding schedule and level of effort?

3. Do the plan and controls indicate that the Offeror will obtain, keep, and efficiently utilize
high-quality personnel?

5 — Exceptional
4 — Very Good

3 — Satisfactory
2 — Marginal

1 - Unacceptable

Rating:
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4. Does the proposal explain how the Offeror will address corrective actions in case of
delays (e.g. expediting materials, additional resources, etc.)?
5. Does the proposal explain how the Offeror will remain within schedule and budget?

COMMENTS:

B. Past Performance/Relevant Experience

In the Management Area, the Offeror should provide at least three references or name
contracts demonstrating that it successfully provided services/products that are the same
or similar to those required in the RFP. The proposal should adequately explain how the
projects were completed on schedule and within budget. It is highly recommended that the
Offeror provide sufficient content and detail to answer completely the following questions.

1. Does the proposal include at least three references or past performance citations?

2. Are the references or past performance citations relevant to the requirements of the
Statement of Work of the RFP?

3. Does the Offeror explain how they were successful on the projects provided as past
performance?

4. Does the Offeror apply the past performance to the City requirement in such a way as
to demonstrate added value due to experience?

COMMENTS:

5 — Exceptional
4 - Very Good

3 — Satisfactory
2 — Marginal

1 - Unacceptable

Rating:

C. Key Personnel

In the Management Area, résumés must be provided for all personnel considered key, as
required by the RFP. Résumés do not count toward the page limit. It is highly recommended
that the Offeror provide sufficient content and detail to answer completely the following
questions. Explain how the key personnel were related to the projects cited as relevant past
performance.

5 — Exceptional
4 - Very Good

3 — Satisfactory
2 — Marginal

1 - Unacceptable

1. Does the Offeror provide complete résumeés, including education, experience, | Rating:
background information, accomplishments, and other pertinent information?

2. Does the Offeror provide résumés for all key personnel, as required by the RFP?

3. Do the résumés demonstrate adequate professional, technical, and management levels
to accomplish the work effectively and efficiently?

Total Expertise and Qualifications Area (Insert number from Section 2 evaluation above,

maximum score = 15):

Evaluation Factor: 2.33

Expertise and Qualifications Area Evaluation Score (Multiply the Total Expertise and
Qualifications Area by the evaluation factor, maximum score = 35):

4. PROPOSAL PRESENTATION

Presentation is an important factor. Offerors should provide a highly professional product,

5 — Exceptional

acceptable?

COMMENTS:

which is complete, accurate, easily understood, and effectively presented. 4 —Very Good

3 — Satisfactory
. 2 — Marginal

COMMENTS: 1 - Unacceptable
Rating:

Proposal Presentation Area Evaluation Score (Maximum score = 5):

EXCEPTIONS PROPOSED

What (if any) exceptions (redlines to our terms and conditions) were proposed? Are they Pass/Fail
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INSURANCE REQUIREMENTS Pass/Fail
Does the Offeror meet all insurance requirements?

TOTAL SCORE — Add Evaluation Scores from Sections 1-4. The sum is the total Total Score:
score (Maximum Score = 100):

Overall Proposal Strengths:

Overall Proposal Weaknesses:
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EXHIBIT 8 - SAMPLE BONDS

CITY OF COLORADO SPRINGS AND PPRTA PERFORMANCE BOND
1. KNOW BY ALL MEN BY THESE PRESENTS, THAT

(Name)

(Address)
As Principal, hereinafter called “Principal,” and

(SURETY Name)

(SURETY Address)
A corporation organized and existing under the laws of the State of

And AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety,
hereinafter called “Surety,” are held firmly bound to the CITY OF COLORADO SPRINGS,
COLORADO and the PIKES PEAK RURAL TRANSPORTATION AUTHORITY as Obligees,
hereinafter called “Obligees,” in the sum of WRITTEN DOLLAR AMOUNT ($X,XXX,XXX.XX
Dollars) lawful money of the United States of America

2. WHEREAS, the Principal and the Obligee have entered into a contract dated the XX day of
April, 2021 for the following project:_Centennial Boulevard Extension Project Contract #
TOOXXXX, which contract is by reference made a part hereof, and referred to as “Contract.”

3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT if the Principal
shall promptly and faithfully perform all terms, conditions and other obligations of the Contract,
and any modifications or extensions thereof granted by the Obligee, then this obligation shall
be null and void: otherwise this obligation shall remain in full force and effect.

4. The Surety for value received agrees that no extension of time, change in, addition to, or other
alteration or modification of the terms, conditions or obligations of the Contract or work to be
performed thereunder, or any forbearance on the part of either the Obligee or the Principal to
the other shall in any way release or affect the liability or obligation of this Bond, and the
Surety hereby waives notice of any such extension of time, change, addition, modification,
alteration or forbearance.
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Page Two (2) of Performance Bond
Signed and Sealed on the dates set forth below:

FOR:
(Witness) (PRINCIPAL’s Name)
BY:
ITS:
(Seal) This _ Dayof 2020
FOR:
(Witness) FOR: (SURETY’S Name)
BY:
ITS:
(Seal) This _ Dayof 2020
Bond #: This Bond O (is) O (is not) an SBA Guaranteed Bond.
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CITY OF COLORADO SPRINGS AND PPRTA LABOR & MATERIAL PAYMENT BOND
1. KNOW BY ALL MEN BY THESE PRESENTS, THAT

(Name)

(Address)
As Principal, hereinafter called “Principal,” and

(SURETY Name)

(SURETY Address)
A corporation organized and existing under the laws of the State of

And AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety,
hereinafter called “Surety,” are held firmly bound to the CITY OF COLORADO SPRINGS,
COLORADO and the PIKES PEAK RURAL TRANSPORTATION AUTHORITY as Obligees,
hereinafter called “Obligees,” in the sum of WRITTEN DOLLAR AMOUNT ($X,XXX,XXX.XX
Dollars) lawful money of the United States of America

2. WHEREAS, the Principal and the Obligee have entered into a contract dated the XX day of
April, 2021 for the following project:_Centennial Boulevard Extension Project Contract #
TOOXXXX, which contract is by reference made a part hereof, and referred to as “Contract.”

3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the
Principal shall promptly make payments of all amounts lawfully due to all persons supplying
or furnishing the Principal or the Principals subcontractors with labor, materials, rental
machinery, tools or equipment used or performed in the prosecution of the work provided for
in the Contract; and if the Principal shall indemnify and save harmless the Obligee to the
extent of any payments in connection with the carrying out of the Contract which the Obligee
may be required to pay under the law, all in accord with Colorado State Law, Section 38-26-
105 C.R.S,, then this obligation shall be null and void; otherwise this obligation shall remain
in full force and effect.

AND FURTHER, should the Principal or the Principal’s subcontractors fail to duly pay for any
labor, materials, team hire, sustenance, provisions, provender, or other supplies used or
consumed by the Principal or the Principal’s subcontractors in the performance of the work
contracted to be done, or fails to pay any person who supplies rental machinery, tools or
equipment, all amounts due as the result of the use of such machinery, tools, or equipment,
in the prosecution of the work under the Contract, the Surety shall pay the same in an amount
not exceeding the sum specified in this Bond together with interest at the rate of eight percent
per annum, in accordance with Colorado State Law, Section 38-26-106 C.R.S.

In accordance with Colorado State Law, Section 38-26-105 C.R.S., actions against the
Principal and Surety under this Bond shall be brought within six months after the final
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completion of the Contract as defined by the ordinances, rules and regulations of the City of
Colorado Springs, Colorado, a home rule City, and not afterwards.

4. The Surety for value received agrees that no extension of time, change in, addition to, or other
alteration or modification of the terms, conditions or obligations of the Contract or work to be
performed thereunder, or any forbearance on the part of either the Obligee or the Principal to
the other shall in any way release or affect the liability or obligation of this Bond, and the
Surety hereby waives notice of any such extension of time, change, addition, modification,
alteration or forbearance.
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Page Two (2) of Labor and Material Payment Bond
Signed and Sealed on the dates set forth below:

FOR:
(Witness) (PRINCIPAL’s Name)
BY:
ITS:
(Seal) This Day of , 2020
FOR:
(Witness) FOR: (SURETY’S Name)
BY:
ITS:
(Seal) This Day of , 2020
Bond #: This Bond O (is) O (is not) an SBA Guaranteed Bond.
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CITY OF COLORADO SPRINGS AND PPRTA MAINTENANCE BOND
1. KNOW BY ALL MEN BY THESE PRESENTS, THAT

(Name)

(Address)
As Principal, hereinafter called “Principal,” and

(SURETY Name)

(SURETY Address)
A corporation organized and existing under the laws of the State of

And AUTHORIZED TO DO BUSINESS IN THE STATE OF COLORADO, as Surety,
hereinafter called “Surety,” are held firmly bound to the CITY OF COLORADO SPRINGS,
COLORADO and the PIKES PEAK RURAL TRANSPORTATION AUTHORITY as Obligees,
hereinafter called “Obligees,” in the sum of WRITTEN DOLLAR AMOUNT ($X,XXX,XXX.XX
Dollars) lawful money of the United States of America

2. WHEREAS, the Principal and the Obligee have entered into a contract dated the XX day of
April, 2021 for the following project:_Centennial Boulevard Extension Project Contract #
TOOXXXX, which contract is by reference made a part hereof, and referred to as “Contract.”

3. NOW THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if the
Principal shall promptly, properly and without cost to Obligee perform all maintenance and
other guarantee obligations under the terms of the Contract, including any modifications or
extensions thereof granted by the Obligee, for a period of TWO (2) year(s) from the date of
final payment upon the Contract by the Obligee, and in the case of each correction or repair,
during a period of ONE (1) year after the date of said correction or repair or for the remaining
period of years set forth herein, whichever is longer, then this obligation shall be null and void;
otherwise this obligation shall remain in full force and effect.

4. The Surety for value received agrees that no extension of time, change in, addition to, or other
alteration or modification of the terms, conditions or obligations of the Contract or work to be
performed thereunder, or any forbearance on the part of either the Obligee or the Principal to
the other shall in any way release or affect the liability or obligation of this Bond, and the
Surety hereby waives notice of any such extension of time, change, addition, modification,
alteration or forbearance.
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Page Two (2) of Maintenance Bond
Signed and Sealed on the dates set forth below:

FOR:
(Witness) (PRINCIPAL’s Name)
BY:
ITS:
(Seal) This _ Dayof 2020
FOR:
(Witness) FOR: (SURETY’S Name)
BY:
ITS:
(Seal) This _ Dayof 2020
Bond #: This Bond O (is) O (is not) an SBA Guaranteed Bond.

I
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EXHIBIT 9 — BID ALTERNATE FORM
BID ALTERNATE DETAIL FOLLOWS THIS PAGE

Additionally, Offerors shall complete pricing for the alternate items in the excel
spreadsheet “Bid Alternate Form.xlIsx.”
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BID ALTERNATE

This bid alternate is included in order to demonstrate the quantities required for
reconstruction of the southbound pavement between Van Buren Street and Mesa Valley
Road (Station 145+60 to Station 152+00), if deemed necessary during construction by
the Engineer. If this reconstruction is required, the Contractor shall allow time in their
schedule to coordinate with CSU for the relocation of the existing gas line in this
location. This reconstruction will use a unique pavement section illustrated below in
Figure 1. The quantities shown in the tabulation below are in addition to the base bid
guantities. All other quantities of the base bid remain unchanged with the bid alternate.
907-00102 Geogrid (Tensar TX-7) is a new item for this bid alternate, see Section 10 for
measurement and payment information.

I—— 2.0" HMA (GR SX) (PG 64-28)

5.0" HMA (GR S) (PG 64-28)
—4h--_f_[ TWO 2.5° LIFTS

/[ .................................................. 12" AGGREGATE BASE

LM RO A DR e S N R COURSE (CLASS 6)

GEOGRID (TENSAR TX-7)

PAVEMENT SECTION DETAIL
(SB RECONSRTUCTION VAN BUREN TO MESA VALLEY)

Figure 1: Bid Alternate 1 Pavement Section Detail



BID ALTERNATE 1

CONTRACT QUANTITY
TEM NO. CONTRACT ITEM NAME UNITS | jEZ20 2 Lo | UNITCOST | SUBTOTAL
202-00000 | UNCLASSIFIED EXCAVATION cY 1,078
REMOVAL OF CONCRETE

220-00181 | CROSSPAN SY 39

220-00203 | REMOVAL OF CURB AND GUTTER | LF 586

220-00220 | REMOVAL OF ASPHALT MAT SY 2,016
REMOVAL OF ASPHALT MAT

220-00230 | (MILLING) SY -2,011
AGGREGATE BASE COURSE

300-06000 | (CDOT CLASS 6) TON 448
HOT MIX ASPHALT (GRADING S)

400-51000 | (75) (PG 64-28) TON 522
HOT MIX ASPHALT (GRADING SX)

400-61000 | (75) (PG 64-28) TON -238
EMULSIFIED ASPHALT (SLOW-

410-00000 | SETTING) GAL 124

411-00000 | GLASS GRID SY -100

500-02001 | CONCRETE CROSSPAN SY 64

500-51000 | CURB AND GUTTER TYPE 1 LF 329

500-53000 | CURB AND GUTTER TYPE 3 LF 266

907-00102 | GEOGRID (TENSAR TX-7) SY 2,008

TOTAL




EXHIBIT 10 — BIDNET ELECTRONIC BID SUBMISSION FAQS

Follows this page
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BidNet@

DIRECT

EBS for vendors

(Electronic Bid Submission)



What is an electronic bid submission?

Electronic bid submission (EBS) is the electronic transfer of proposal bid data
between a supplier and a contracting authority. The BidNet Direct EBS feature allows
suppliers to submit bids/proposals online via BidNet Direct. The BidNet Direct E-bid
submission feature includes safeguards to ensure the security and authenticity of the
material being transferred. Vendors must be registered to www.BidNetDirect.com to
participate in EBS.

When do buyers see my submission?

Submitted documents are stored in a secure fashion with a high level of security. All
bids remain encrypted and not readable until bids are opened by the buyer and only
after the closing date and time have passed.

Need Help? BidNet’s Customer Support Team is here for you!

Our Customer Support Team can assist and walk through the bid submission process
with you. Our office can be reached by toll free phone number 1-800-835-4603 and
pressing option 2.


http://www.bidnetdirect.com/

Submitting Your Bid Using the EBS

Reminders before submitting a bid:

Click on the Documents and Document Request List tabs to verify that you have
downloaded the required Documents.

Verify that you are a Follower of this Solicitation (if so, the top button will indicate that
you are Following). You should do this to be alerted of ANY addendum or
communication regarding the solicitation. Please review the addendum and
communication tab for any information that may have already been issued.

You may have to click on Intent to Bid before making a formal Bid. This is an optional,
but commonly used, request by buyers.

To submit a bid:

Click on Place Bid button. The Place a Bid modal window appears.

METS-26889 - SSC - SANDAG NAICS - Supplier - Abstract

Closing Date: 07/02/2020 07:00 PM EDT

Please select the desired action and click on Continue

«) Pface a new Bid

Place a No Bid

Place Bid pop-up window.

Select the Place a new Bid radio button, and click on Continue. The Create Bid interface
opens.

Creating a Bid typically takes place in three steps: the Proposal, the Submission, and the
Confirmation. A red “Bid Not Submitted” will show until your bid has been successfully
submitted.



BidNet‘ = SOUCITATIONS TRFORTS  PARTICIPATNG ORGANZATIONS o ‘

CREATE BID

MAETS- 26880 - S5C - SANDAG NAICS - SUPPLIER - ABSTRACT % BID NOT SUBMITTED

Closieng Date: 070272020 07.00 PM EDT

m 5 lotevesen 3 Confveatn

Documents

2O O0ILMINTE - BIC DOCUMENT § 128 T0MAL

=

O
Drag & Drop Drag & Drop

o B TR R
Create Bid: Proposal - Documents tab.

Simply drag-and-drop the files one at a time in the Add File area or on the Add File
button. If you have many documents in a compressed file, drag-and-drop the file in the
Import ZIP File area or on the Import ZIP File button. The files will appear in the File
section.

Once the files are uploaded, click on the next tab. This might be the Pricing tab or the
Questions tab, depending on the type of Solicitation.



Fill out the information in either lump sum or line item bidding, depending on the fields.

CREATE BID

12345 - RFQ - ADDITIONAL EQUIPMENT 001 @ BID NOT SUMITTED
Closing Date: 2015.01.31 12:00 AM EST

2 Subnmasen  3- Confemation
L Pricing

Tosst 84 Price” | 100 aodf Comesponds % T Sase Pics, exchuaog e, 89 ated 2 1 Bd Form

IERRETTRETRECR
Create Bid: Proposal - Pricing tab.
Closing Date: 2020/01/30 10:00:00 AM EST e L
Documents  Pricing
10 HOURLY LABOUR RATES

¥ 1.CARPENTRY AND MILLWORK

torns B
Amount
Weight
Amount’ Aad Comment

Weight
¥ 2ELECTRICIAN Item Bids: 02

tems 80

Create Bid: Proposal - Line Items tab.

If there are multiple line items, a template will appear that you can simply download the
template, fill in your pricing and any comments and then upload the file.

Download Template Import Proposals

@ “ou have successfully uploaded bid information for 5 of 5 items.

| B c n] E | F G _ H
1 |Code Description UOM Quantity |Price * Comment [Total Cost
2 |J1343 Painting Sguare Foot/Feet 1001 2525 2525
3 |P1234 Flooring Roll 2501 2134 R334
4 |R227 Lighting Unit 200 452 904
b




Once the template is filled-out, you can upload the file by clicking on the Import
Proposals button. The list will fill itself out with the information taken from the XLS file.

CREATE 8ID

RFP-GC101 - COMMERCIAL GENERAL CONTRACTING SERVICES
Closing Date: 02/12/2020 03:00 PM EST

2-Swemmsion 3 Cosfirmaton

Docimmen Fricing
[terey
1343 - Paintng

P12M . Foomny

A3 -Lightng

Line Iltem template.

BID NOT SUBMITTED
07d 00h 37m left to bid &

[0

Price’ 2525
Quaney 100

Tets Cost 282500
Prce 2134
Quantszy o0

Tots Coss $5,133.00
Frice 4520
Quamey 20

Tows Cost Sa4 0

TOTAL i il 0o

There may, depending on the solicitation, also be a list of questions to be answered on

the electronic submission.

CREATE BID

123456 - IN BID PRICING
Closing Date: 2078/02/26 12:30:00 P NST

z-mn-n- 3 Caetrmascn

nt ‘.Quoﬂbns rrichivg

1 Delivery Date*

2 Varieties*

1 Bid Price*

Create Bid: Proposal - Questions tab.

BID NOT SUBMITTED
11d 00h 04m left to bid &

=




You will need to re-enter your password for the BidNet Direct platform before officially
submitting the bid.

CREATE BID

12345 - RFQ - ADDITIONAL EQUIPMENT 001 % 81D NOT SUBMITTED

Closing Date: 2018-01-31 1200 AM EST
1 Progossl m 3 Confemancn
’Cptar

Dows Svix bid contan @ No ) vex
eiceptiora

wder [ nespAdncs A Authenic alior
Tha Bcder agrean iz et sod sge fee Dhd sectoncaty 3od aprees 1hal satur B u vaid 3stioed. end beding 80 Crtfies taet ol TeCATES doCUMMNiEion Sas besr corpleted

Siiser raprenents and wartaTa Bal e persse wpreg B B ar alscreed spert wihe huw Palied o eceremars i comes acial asterty & bod Bider iz sack and every b condtes
aricie wvd sbigeton of 198 e anc avy ressbart Convact

Seckre Bal e ferrgeng w Sue ond correet

1 Subemitted By Ul Nemwl” Sigve Cargtn

FOU S60u0Ty FOMA00N (ARAe 10£001 FOUT (ISWOIT gopsenasee

o I I e

Create Bid: Submission interface.

And finally, you will need to confirm to submit the bid.

BID SUBMISSION CONFIRMATION &

Submission will make the bid active and submit it to the solicitation owner. Are you sure you want to proceed?

Bid Submission Confirmation modal window.

Once confirmed by selecting “Yes” a confirmation number and the opportunity to
print the confirmation is available.

BldNet SOLICITATIONS  REPORTS  PARTICIPATING ORGANCZATIONS o a
DIRECTY —_—
CREATE BID
665543 - WEBINAR DEMO @ BID SUBMITTED

Closing Date: 05/13/2023 03.00 PM POT

1-Pregosal i- Ssmiven 3- Confrmanon (5}

Your b & progect "SOGSAT . Wetan Denn” iy oScilly Dess sobrntied You wil recense sotfcanons by omiad when amestmenty e insied

B Setvrasson Dare $6142020 1247 W POT
Confemanon Nurcber. 0000013726
You can tub : Of B CONMNTIEDEN bt yout retorts

Tk note Nt YOu Can wihdaw and modfy your Bl 0D vt e 3bctaton s chosing date set 1ar GLANN2 00 00 P POT

TALY 70 10 MANAGEMEN T



As a Reminder
All of your bid submissions can be retrieved

through your account through the

Bid Management Link. To navigate to this area, from the dashboard select

“Solicitations” and then “Bid Management’

Bid Management Area

BidiNete

BOUCITANONS EFONTY PANTICIMA TN ONDANCZATIONS o ‘
4 ] &= 2 5 ®
B4iNet Diect rgancations  BatewiOo Orgesantions  Matohing Profles Saved Seorches | IREMRITIEN Cusbficocens
5ol Nurctier & Tive Type Clasing Dose (Time Remanng)  Tud Sratin B Sudimdsaien Dane Cendrrwron M. Actons
20000000 1 - et 1A oW Pt ' 1018 01 13 P 0000 Ve
Q0 LEED- . t na 1R MW P5 mened 0180747 MM P51 00 Y 4]
Knex b
poliUolivaRidl] el adat " (LR R L d rrattend ) ) 11 AM B 2000013
L
ml_l. ¥ . At " LE | 1 i e ezt u’t AT 200000 2
. : “py: 7
Confirmation through “Bid Management
i &
BldNet SOLICITATIONS REPORTS  PARTICIPATING ORGANIZATIONS © &
DIRECT n—

BID DETAILS

00000000
Lawn services

Closing Oate: 11/13/2019 01:30 PM PSY

Bid Details 11 Mistory

DOCUMENTS

Bkt Docurments . Bd Documenta (Optional)

File

BID SUBMITTED

Submitted By: APP123

Submission Date: 11/13/2019 0119 PM PST
Confirmation Number: 0000012089

E

Size Uptoad Swn Time Uplead End Time



SECTION VI

6.0 SCHEDULES

Schedule A Price Sheet

Schedule B General Construction Terms and Conditions
Schedule C Centennial Expansion Phase 2 Special Provisions
Schedule D Centennial Expansion Phase 2 Technical Specifications
Schedule E Measurement & Payment

Schedule F Plan Sets and Reports

Schedule F.1 Final Geotechnical Report_9-1-16

Schedule F.2 Phase 2 Construction Plans-Volume 1

Schedule F.3 Phase 2 Construction Plans-Volume 2

Schedule F.4 Phase 2 Construction CSU Plans

Schedule F.5 Phase 2 Final Drainage Report

Schedule F.6 Structures Selection Report Wall 502 and 506
Schedule F.7 Traffic Analysis Report

I
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